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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

RECEIVED 
Union Pacific Railroad Company (“Company), the City of 
Auburn (“City”), and the State ofIllinois, Department of ) 
Transportation ( “ D q m o n t ”  or “DOT”) 1 

) 
Stipulated Agreement regarding irnpFoving public ) TOG-0038 
safety at the Divemon Road (FAS 625) highway-rail grade ) 
crossing of the Conq~my’s track, in Auburn, in. Smgamon ) 

) 
) 

County, Illinois, designated as crossing M O T  
#294 354F, raihoad milepost 202.30 SSWNAO 

SUPPLEMENTAL PETlTJON 

MAY 3 O 2007 

Illinois Cornmwce Commission 
RAIL SAFETYSEGTION 

Union Pacific Railroad Company hereby moves the Commission for an extcnsion of time 

to and including June 24, 2007 within which to complete th,e gade crossing improvcnients at the 

highway-Tail yadc  crossiiig of Divernon Road @AS 625) (railroad milepost 202.30) an.d Union 

Pacific tracks as set forth in the Stipulated Agreement No. 1142. Said motion is based on the 

following grounds: 

1. Th,e above project involves addition of gates a i d  upgrades to circuits and signals 

at ;m existing flashing light signal at the Divernon. Road grade crossing Auburn. Illinois. The 

work was being done under Stipulated Agreement 1142 approved by the Conimission Order of  

June 7, 2006. Und,er that Order, the work was to be completed by Jun.e 7,2007. 

2.  The signal work was completed by the signal gang onMay 24, 2007 with the 

exception ofthe installation of two insulated joints needed to perfonn the final cutovcr. 

3. The two insulated joints could only be i.nstalled by a tra,ck gaug which was 

scheduled to perform that work during the week of May 28, 2007. However, t.he gaug was 

1 
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unexpectedly delayed on another pl-oject due to weather and due to manpower shorta.ge caused by 

flooding in other parts o f  the Midwest and canaot get to Uie Divemon Road crossing until the 

week of June 4,2007. Ratlim than stand idle during fbe interun, thc signal gong had to be pulled 

off tbe Divem,on Road project for other wouk autd cannot return until June 12, 2007. SIX 

Affidavit ofJohn Freise attached hereto 

4. The cutover and testing should take no more thrn two to three days to compl.ete 

with an expected compl,etion date of Julie 23,2007 

5. This infomjation was not known io time to request the exteixion within 14 days 

of the June 7,2007 deadline 

6. 

7. 

The existing signals will remain in operation until the cutova i s  coin,plctcd 

Union Pacific believes that it can complete the above project no latcr than June 

24.2007 and as such, requests a 17 day extension within which to complete the work. 

WHEREFORE, Union Pacific Railroad Company reqriesls (hat the Coinmission grnt ai 

extcnsion of time to and including June 24, 2007 within which to complete ihe work 

UNION PACEIC RAILROAD COMPANY 

100 North Broadway, Suite 1500 
St LOUIS, MO 63102 
Telephonc: (3 14) 33 1-0566 
Facninile: (314) 33 1-0564 

2 
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CERTIFICATE OF SERVICE 

The ude r s ignd  hereby certifies tlut a copy of the foregoing was inailed first class inail, 
postase prepaid, this 30"' day of May, 2007 to: 

Ms. Gale Pruett 
City Clerk 
City o f  Auburn 
324 West Jefferson 
Aubvmi, IL 6261.5 

The Honorable Joseph Powell 
Mayor, City ofAuburn 
324 West Jeffcrson 
Auburn, E 6 2 6 1 5  

Ms. Ellen Schanzlc-llask~~i~s 
Chief Couiisel 
Jlliiiois Department o f  
Transportation 
2300 South Dirlcseii Pa lway 
Room 300 
Springfield, IL 62764 

MI. Jeff Harpring 
llliiiois Department of 
Transportation 
2300 South Dirlcsen Parkway 
Room 205 
Springfield, 1L 62764 
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STATE OF M l S S O m  

CITY OF ST. LOUIS 

) 
1 ss 
1 

AFF'IDAMT OF HENRY JOHN FFTzEISE 

COMES NOW Hemy Jolm Freise, and being duly sworn, upon his oath, states: 

1, I am employed by Unioli Pacific Railroad Coinyruzy as Project Coordinator 1 

which includes responsihility for coordinating project's between the Railroad aid public bodies 

with respect to highway-railroad grade crossings for Union Pacific Railroad Company j,n the 

soutlicrn portioii of Illinois. 

2. I am familiar with th.e Commission,'s proceeding in Case Number T06-0038 

conccrni,ns work to be performed at or uear Aubw.1, Sangamon Cotuity, Illinois and the tracks of 

the Union Pacific Railroad Company, which project is within my rcsponsi,bi.lity. 

3. The project was onginally to be completed on or before June 7, 2007. IJnion 

Pacific attempted to con1pletc the rnalrer by thc specified dcadliiie. Howevcr, while the signal 

fi-orlc was completed by the signal gang on May 24, 2007, installation of two insulated ,joints was 

needed to perform the h a 1  cutover. 

4. Tho two insulated joints could only be installed by a track gang which was 

sclieduled to perfom that work duriny tho wcek o f  Msy 28, 2007. Ho,wevsr, the gang was 

uiexpectedly delayed on ano!Acr project due to weather aid due lo  rna~qx~wer shortage caused by 

flooding in other pads of the Midwest and camiot get to IIie Divernon Road crosshg until thc 

week of June 4, 2007. :Rather U i a n  stand idle &uring the interim, the signal gang had to be pulled 

off the Divemon Road project for orlier work and ciliuiot retuin mtil Julie 12, 2007. The cutover 

and testing should takc no mol-e thai two to three days lo comnplele wi'th an uxpected complction 

date o f  h u e  23,2007. 
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5 .  A5 a result of the above, J believe an extension of t h e  lo June 24.2007 to 

perform the 'work specified in the Commission's Order of June 7, 2006 is justified. 

Subscribed and sworn to before me t h i s 2 m a y  o f  May, 2007 

My Coimnission Expires: ,/2a d 0 


